
2015 possum point Power Station 
E Pond ash removal project 

NAME: Whitey Pope 

TITLE: Project lead 

DATE: July 21, 2015 
• No safety and no environmental issues. 
• Weather sunny 88 Deg 

ACTIVITIES: 
• Time: 0630-1930 hours 
• Glover hauling ash from the center and east end of E pond, dozer pushing ash at D pond, 

dozers working on the gravel haul road up to D pond, running water truck as needed for 
dust suppression on the roads, running dewatering sump pumps as needed, hot tap 
completed on north ash slush line, moving HOPE piping to C pond 

• Moretrench continuing to install wells in the north side of E pond doing maintenance on 
wells that are in service. 

• 36 people working in and around E & D ash pond. 
• 7/20/15 391 loads hauled to D pond. 
• 6 people orientated today. 
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